DEVELOPING A MODEL FOR ESTIMATING THE CONSTRUCTION PERIOD OF A ROAD PROJECT: A SURVEY OF ROAD CONSTRUCTION PROJECTS IN KENYA FROM YEAR 2002 TO YEAR 2011

CHARLES NGARUIYA MUORIA

MASTER OF CONSTRUCTION PROJECT MANAGEMENT

JOMO KENYATTA UNIVERSITY OF AGRICULTURE AND TECHNOLOGY

2012
Developing a model for estimating the construction period of a road project: A survey of road construction projects in Kenya from year 2002 to year 2011

Charles Ngaruiya Muoria

A thesis submitted in partial fulfillment for the degree of Master of Construction Project Management in the Jomo Kenyatta University of Agriculture and Technology

2012
DECLARATION

This thesis is my original work and has not been presented for a degree in any other university.

Signature: ....................................................... Date: ..............................................

Charles Ngaruiya Muoria

This thesis has been submitted for examination with our approval as University supervisors:

Signature: ....................................................... Date: ..............................................

Dr Titus Kivaa Peter

JKUAT, Kenya

Signature: ....................................................... Date: ..............................................

Dr. Ahmad Alkizim

JKUAT, Kenya
DEDICATION

To my dear wife Thaara, daughter Wanjiru, sons Muoria and Mureithi for giving me home comfort and encouragement throughout the time of my study.

To my Lord God almighty be the glory and praise for making this seemingly impossible task humanly achievable.
ACKNOWLEDGEMENT

My gratitude goes to all staff of the Department of Construction Management, Jomo Kenyatta University of Agriculture and Technology (JKUAT) for giving me the necessary support during the entire period of my study.

Special thanks go to my two supervisors Dr Kivaa and Dr Alkizim. Without their guidance, this mission would have been akin to sailing in open sea without radar. The Director, Board of Post graduate studies, Professor Otoki Moirongo and the chairman of the Department of Construction Management Mr Saiva deserve special mention here for their continuous encouragement and support.

I am greatly indebted to the staff of the Ministry of Roads, Materials department of the same Ministry, Ministry of Nairobi Metropolitan, Kenya National Highways Authority (KenHA), Kenya Rural Roads Authority (KERRA) and Kenya Urban Roads Authority (KURRA) for their unwavering support in providing the data required in this research.
TABLE OF CONTENTS

DECLARATION ........................................................................................................... ii

DEDICATION ........................................................................................................... iii

ACKNOWLEDGEMENT ............................................................................................ v

TABLE OF CONTENTS ............................................................................................ vii

LIST OF TABLES ..................................................................................................... ix

LIST OF FIGURES .................................................................................................. xii

LIST OF APPENDICES ........................................................................................... xiv

LIST OF ABBREVIATIONS ....................................................................................... xv

ABSTRACT ............................................................................................................. xvi

CHAPTER ONE ......................................................................................................... 1

1.0 THE PROBLEM AND ITS SETTING .................................................................. 1

1.1 Background of the problem ............................................................................. 1

1.2 Statement of the problem ................................................................................. 6

1.3 Aim and objectives ......................................................................................... 10

1.4 Research hypothesis ....................................................................................... 11
1.5 Assumptions..............................................................................................................12

1.6 Justification..............................................................................................................13

1.7 Scope ......................................................................................................................15

1.8 Limitations of the study .........................................................................................15

1.9 Definitions of terms ...............................................................................................17

1.10 Outline of the research .........................................................................................18

CHAPTER TWO ............................................................................................................19

2.0 LITERATURE REVIEW ........................................................................................19

2.1 Introduction ...........................................................................................................19

2.2 Construction period .............................................................................................19

2.3 Factors that influence construction period ............................................................23

2.4 Available methods of determining construction period ..........................................29

2.5 Conclusion: Research gap ..................................................................................38

CHAPTER THREE .....................................................................................................41

3.0 METHODOLOGY ..................................................................................................41

3.1 Introduction ..........................................................................................................41
3.2 Research design ........................................................................................................41
3.3 Area of study ...........................................................................................................42
3.4 Population, Sample and sampling ...........................................................................42
3.5 Research instruments .............................................................................................45
3.6 Data collection .........................................................................................................45
3.7 Variables of the study .............................................................................................46
3.8 Data analysis ............................................................................................................58

CHAPTER FOUR .......................................................................................................... 61

4.0 DATA ANALYSIS AND RESULTS ....................................................................... 61
4.1 Introduction ..............................................................................................................61
4.2 Statistical descriptives ............................................................................................63
4.3 Comparison of estimated and actual construction time ...........................................76
4.4 Correlation analysis ...............................................................................................78
4.5 Regression analysis ...............................................................................................83
4.6 Conclusion ..............................................................................................................103
CHAPTER FIVE .................................................................................................................................104

5.0 CONCLUSION AND RECOMMENDATION ................................................................104

5.1 Introduction..........................................................................................................................104

5.2 Aim and objectives restated...............................................................................................104

5.3 Conclusions on the aim and objectives .........................................................................105

5.4 Model respecification.........................................................................................................108

5.5 Conclusions on the research problem .............................................................................111

5.6 Recommendations ............................................................................................................113

5.7 Further study .....................................................................................................................115

REFERENCES .........................................................................................................................116

APPENDICES .........................................................................................................................124
LIST OF TABLES

Table 1.1.1  Comparison of contract sums and contract periods .........................8
Table 1.1.2  Actual construction periods for some highway projects ....................9
Table 2.1.1  Comparison of models developed in the past....................................36
Table 3.4.1  Recommended sample sizes for small population.............................44
Table 3.4.2  Results of stratified sample size allocation ....................................45
Table 3.7.1  Variables of the study.....................................................................57
Table 4.2.1  Statistics of estimated construction period......................................64
Table 4.2.2  Statistics of actual construction period...........................................65
Table 4.2.3  Statistics of actual construction cost..............................................66
Table 4.2.4  Statistics of standard lane kilometers constructed ..........................67
Table 4.2.5  Statistics of drainage cost per lane kilometer..................................68
Table 4.2.6  Statistics of actual construction cost per lane kilometer .................69
Table 4.2.7  Statistics of availability of feasibility study.....................................70
Table 4.2.8  Statistics of degree of design completion at tender stage .................71
Table 4.2.9  Statistics of volume of traffic during construction ..........................72
Table 4.2.10  Statistics of length of utility services relocated per lane kilometer .....73
Table 4.2.11  Statistics of rainfall experienced in project area..........................74
Table 4.2.12  Statistics of contractor classification........................................75
Table 4.3.1   Statistics of the estimated and actual construction period...............76
Table 4.4.1   Summary of the results of correlation analysis.............................80
Table 4.4.2   Significant independent variables.............................................83
Table 4.5.1   Regression coefficients of log actual period on log actual cost.........85
Table 4.5.2   Correlation results of construction rate and actual construction cost.....87
Table 4.5.3   Correlation of log construction rate and log actual construction cost....88
Table 4.5.4   Regression coefficients of log construction rate on log actual cost.......89
Table 4.5.5   Correlation of construction rate and degree of design completion.......91
Table 4.5.6   Correlation of log construction rate and degree of design completion....93
Table 4.5.7   Correlation coefficients of construction period and feasibility study.....94
Table 4.5.8   Correlation of construction rate and classification of contractor.........96
Table 4.5.9   Spearman’s multiple correlation coefficients...............................98
Table 4.5.10  Regression coefficients of the Model.........................................99
Table 4.5.11  Regression coefficients of the final model........................................100

Table 4.5.12  Model summary........................................................................100

Table 5.3.1  Regression of log construction period on the 4 sign. explanatory variables........................................................................................107

Table 5.4.1  Regression of log CR on the two significant explanatory variables....109

Table 5.4.2  Comparison of $R^2$ values..............................................................111

Table 5.6.1  Findings and recommendations.......................................................114
## LIST OF FIGURES

<table>
<thead>
<tr>
<th>Figure</th>
<th>Description</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.1.1</td>
<td>Construction project success indicators</td>
<td>2</td>
</tr>
<tr>
<td>3.7.1</td>
<td>Typical dual carriageway cross section</td>
<td>49</td>
</tr>
<tr>
<td>4.2.1</td>
<td>Histogram of estimated construction period</td>
<td>63</td>
</tr>
<tr>
<td>4.2.2</td>
<td>Histogram of actual construction period</td>
<td>64</td>
</tr>
<tr>
<td>4.2.3</td>
<td>Histogram of actual construction cost</td>
<td>65</td>
</tr>
<tr>
<td>4.2.4</td>
<td>Histogram of standard lane kilometers constructed</td>
<td>66</td>
</tr>
<tr>
<td>4.2.5</td>
<td>Histogram of cost of drainage works per lane kilometer</td>
<td>67</td>
</tr>
<tr>
<td>4.2.6</td>
<td>Histogram of actual cost per lane kilometer</td>
<td>68</td>
</tr>
<tr>
<td>4.2.7</td>
<td>Histogram of availability of feasibility study</td>
<td>69</td>
</tr>
<tr>
<td>4.2.8</td>
<td>Histogram of degree of design completion at tender stage</td>
<td>70</td>
</tr>
<tr>
<td>4.2.9</td>
<td>Histogram of Volume of traffic during construction</td>
<td>72</td>
</tr>
<tr>
<td>4.2.10</td>
<td>Histogram of length of utility services relocated per lane km.</td>
<td>73</td>
</tr>
<tr>
<td>4.2.11</td>
<td>Histogram of Rainfall experienced in project</td>
<td>74</td>
</tr>
<tr>
<td>4.2.12</td>
<td>Histogram of contractor classification</td>
<td>75</td>
</tr>
<tr>
<td>4.5.1</td>
<td>Scatter plot of actual construction period on actual construction cost</td>
<td>84</td>
</tr>
</tbody>
</table>
Figure 4.5.2  Scatter plot of log actual period on log actual cost..........................85

Figure 4.5.3  Scatter plot of construction rate on actual construction cost..................87

Figure 4.5.4  Scatter plot of log construction rate on log actual construction cost.....88

Figure 4.5.5  Scatter plot of construction period on design completion......................90

Figure 4.5.6  Scatter plot of construction rate on design completion..........................91

Figure 4.5.7  Scatter plot of log of construction rate on design completion...............92

Figure 4.5.8  Scatter plot construction period on feasibility study............................94

Figure 4.5.9  Scatter plot of construction period on classification of contractors.......95

Figure 4.5.10 Scatter plot of construction rate on classification of contractors...........96

Figure 4.5.11 Scatter plot model residuals on actual construction cost......................101

Figure 4.5.12 Scatter plot of model residuals on degree of design completion...........101
LIST OF APPENDICES

Appendix A  Road construction projects status report as at May 2009.............124

Appendix B  Letter of introduction and letter of request for data..................128

Appendix C  Research questionnaire..........................................................130

Appendix D  Summary of data collected......................................................139

Appendix E  Cost indices and their summary..............................................142

Appendix F  Correlation matrix.................................................................153
LIST OF ABBREVIATIONS

KeNHA  Kenya National Highways Authority

KERRA  Kenya Rural Roads Authority

KURA   Kenya Urban Roads Authority

KIPPPA  Kenya Institute of Public Policy and Research Analysis

MOR    Ministry of Roads

MONM   Ministry of Nairobi Metropolitan

FDOT   Florida Department of Transport

VDOT   Virginia Department of Transport

KNBS   Kenya National Bureau of Statistics

CDF    Constituency Development Fund
This study developed a model for estimating the construction period of a road project. The model was developed after a survey of road construction projects implemented in Kenya between the year 2002 and 2011.

The estimation of construction period of road projects in Kenya remains largely undeveloped. In practice, the estimation is based on an unclear combination of cost of project, history of implementation of similar projects and the intuition of the estimator who is normally the client’s representative. This estimation process is subjective and inconsistent and is therefore likely to give spurious estimates because it does not adequately take account of many of the factors that may influence the construction speed of road projects. This error is likely to give contract periods that are unrealistic in that they may be too short or too long. Additionally, the error may lead to wrong assessments of project performance reflecting time overruns that are not real.

The objectives of this study were to identify the factors that influence construction period in road projects in Kenya and develop a statistical model for estimating this period. Quantitative data were collected using a survey questionnaire and analysis carried out using the Statistical Programme for Social Sciences (SPSS for Windows, version 16). The statistical procedures included descriptives (Measures of Central tendency, dispersion and distribution), correlation analysis and multiple linear regression. These procedures were chosen because they were considered most
appropriate to test the research hypothesis identified and hence achieve the aim and objectives of the study.

The factors that were found to be significantly correlated to the construction period at 95% confidence level were the scope of the project, adequacy of client’s preconstruction planning and the contractor’s capacity each of which was represented by one or more surrogates. The surrogates of the significant factors are as follows:

1) Construction cost in Billions of Kenya shillings, at 2010 prices

2) Presence or absence of feasibility study, a dichotomous variable.

3) Degree of design completion at tender stage measured on a seven point scale

4) Classifications of contractors in the ministry of roads register as indicated on a seven point scale.

An intervening variable, construction rate was defined. This intervening variable was regressed on all the four surrogates found to be significant. The four significant surrogates were entered into the regression model and by backward elimination method, the least significant ones were removed from the regression model which finally left only two of them in the equation as follows:

\[
\log CR = 0.044 + 0.321 \log C + 0.108D \text{ and } T = \frac{L}{CR}
\]

Where;

CR is the construction rate in lane kilometers per month.
$T$ is the construction period in months.

$L$ is the length of standard lanes to be constructed in kilometres.

$C$ is the estimated cost of the road works in Billions of Kenya shillings at 2010 prices.

$D$ is the number of design documents completed at the time of tender out of a possible list of 7.

This model has a coefficient of determination ($R^2$) value of 0.753. This means that the model explains 75.3% of the variation of the construction period ($T$) of a road project in Kenya. Other unknown explanatory variables not considered in this research which need to be explored explain the remaining 24.7% of the variation in $T$.

It is recommended that the model be used to estimate construction periods to be included in the construction contract documents and also when evaluating applications for extension of time from contractors. The model should also be used in estimating the construction period when formulating time based road construction contracts where incentives are offered for early completion and penalties effected for late delivery.

Finally, further research needs to be conducted in order to (i) develop similar models for other types of road works not considered here (ii) establish other explanatory variables in order to increase the coefficient of determination from the achieved 0.753 and hence the percentage of the variation in $T$ explained by the model from the 75.3% obtained here.